COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 27/ 2016

ESTI MATE SUMVARY 12: 02: 35
CONTI D: C20548- ALT ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 20548- ALTBI D2 COFRS REPORTI NG CATEGORY: 3 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 43.0 DAYS TIVE ALLOW 10/ 14/201 FI XED COMPLETI ON DATI
SH 13 NORTH OF CRAI G PERCENT TIME:  35.25 ORI G TIME ALLON 10/ 14/ 201 FI XED COMPLETI ON DAT!
PRQJECT NO STA0132-019 (PCCP ALT)
SH 13 NORTH OF CRAI G (PCCP ALTERNATE)
NAVE OF ROAD:
PRQIECT COUNTI ES: NMOFFAT
CONTRACTOR:
CASTLE ROCK CONSTRUCTI CN COVPANY OF COLORADO, LLC PAY PER OD ENDI NG 07/ 27/ 2016 DATE TI ME STARTED 06/ 15/ 2016
6374 S. RACINE Cl RCLE DATE LET 12/ 17/ 2015 DATE WORK BEGAN 06/ 15/ 2016
DATE AWARDED 01/ 07/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 26/ 2016 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688- 6611 DATE NOTI CE TO PROCEED 06/ 15/ 2016
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $  5,803,008.82 PARTI Ol PATI NG $ 2,177, 035. 80 $ 2,177, 035. 80
AWARD PRQIECT AMT: $  5,338,308. 82 NON-PARTI O PATI NG 0.00 0.00
PERCENT COVPLETE: 37.52% TOTAL EARNI NGS 2,177, 035. 80 2,177, 035. 80
FUNDS AVAI LABLE: $  3,625,973.02 STQCKPI LED MATER ALS 0.00 0. 00
GROSS EARNI NGS 2,177, 035. 80 2,177, 035. 80
TOTAL CLAI ME: $ 0. 00 RETAI NAGE -57,937.12 -57,937.12
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,119, 098. 68 2,119, 098. 68
LI QU DATED DANAGES 0.00 0.00
AUTCPAY ADJUSTNVENT 0.00 0.00
AVOUNT DUE 2,119, 098. 68 2,119, 098. 68
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,119, 098. 68

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C20548- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 20548- ALTBI D2 ESTI MATE RUN 07/ 27/ 2016
PRQJECT STA0132- 019 (PCCP ALT) ESTI MATE NO. 0001 12:02: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
23, 304. 06000 0. 000 0. 00
0010 202- 00090 Renoval of Delineator 130. 000 0. 000
EACH 0. 000 0. 00
6. 87000 0. 000 0. 00
0015 202- 00220 Renoval of Asphalt Mat 166. 000 0. 000
Sy 0. 000 0. 00
52. 90000 0. 000 0. 00
0020 202- 00240 *Renoval of Asphalt Mat (Pl aning) 7, 679. 000 0. 000
Sy 1, 433. 340 5,575. 69
3. 89000 1, 433. 340 5,575. 69
0025 202-01130 *Renoval of Cuardrail Type 3 4, 200. 000 0. 000
LF 1, 623. 000 6, 394. 62
3. 94000 1, 623. 000 6, 394. 62
0030 202- 01300 *Renoval of End Anchorage 14. 000 0. 000
EACH 4.000 693. 00
173. 25000 4.000 693. 00
0035 203-00060 Enbanknent Material (Conplete In Place) 670. 000 0. 000
Cy 0. 000 0. 00
20. 44000 0. 000 0. 00
0040 203-00100 Muck Excavation 83. 000 0. 000
Ccy 0. 000 0. 00
23. 70000 0. 000 0. 00
0045 203- 01500 Bl adi ng 28. 000 0. 000
HOUR 0. 000 0. 00
210. 00000 0. 000 0. 00
0050 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
310. 00000 0. 000 0. 00
0055 203- 02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00

25. 00000 0. 000 0. 00



CONTI D C20548- ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20548- ALTBI D2 ESTI MATE RUN 07/ 27/ 2016
PRQJECT: STA0132-019 (PCCP ALT) ESTI MATE NO 0001 12: 02: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 207-00205 Topsoi | 350. 000 0. 000
CY 0. 000 0. 00
33.11000 0. 000 0. 00
0065 208-00008 *Erosion Log Type 2 (12 Inch) 600. 000 0. 000
LF 0. 000 0. 00
3. 75000 0. 000 0. 00
0070 208-00035  *Aggregate Bag 700. 000 0. 000
LF 0. 000 0. 00
5. 75000 0. 000 0. 00
0075 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0080 208- 00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0085 208-00106 Sweepi ng (Sedi nent Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0090 212-00006 *Seedi ng (Native) 0. 700 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0095 212-00032 *Soi | Condi tioning 0. 700 0. 000
ACRE 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0100 213-00012 *Spray-on Mul ch Bl anket 0. 700 0. 000
ACRE 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0105 304- 02000 Aggregate Base Course (C ass 2) 150. 000 0. 000
TON 0. 000 0. 00
34. 44000 0. 000 0. 00
0110 304- 06000 Aggregate Base Course (Cl ass 6) 4, 809. 000 0. 000
TON 0. 000 0. 00
28. 33000 0. 000 0. 00



CONTI D

C20548- ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 20548- ALTBI D2 ESTI MATE RUN 07/ 27/ 2016
PRQIECT: STA0132-019 (PCCP ALT) ESTI MATE NO 0001 12: 02: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 492. 000 0. 000
SY 0. 000 0. 00
36. 75000 0. 000 0. 00
0120 403-34722  *HVA (G SX) (75) (PG 58-28) 5, 572. 000 0. 000
SY 0. 000 0. 00
17. 33000 0. 000 0. 00
0125 403-34732 *HVA (G SX) (75) (PG 58-34) 5, 572. 000 0. 000
SY 0. 000 0. 00
17. 85000 0. 000 0. 00
0130 411-10255  *Enulsified Asphalt (Sl ow Setting) 280. 000 0. 000
GAL 0. 000 0. 00
21. 00000 0. 000 0. 00
0135 412-00600 *Concrete Pavenment (6 Inch) 146, 347. 000 0. 000
SY 65, 672. 440 1, 660, 856. 01
25. 29000 65, 672. 440 1, 660, 856. 01
0140 412-02000 Concrete Safety Edge 63, 357. 000 0. 000
LF 31, 108. 000 31, 419. 08
1. 01000 31, 108. 000 31, 419. 08
0145 506- 01020 Geogri d Reinforcenment 166. 000 0. 000
SY 0. 000 0. 00
8. 44000 0. 000 0. 00
0150 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 4, 025. 000 0. 000
LF 0. 000 0. 00
20. 21000 0. 000 0. 00
0155 606- 02003 *End Anchorage (Nonfl ared) 14. 000 0. 000
EACH 0. 000 0. 00
1, 968. 75000 0. 000 0. 00
0160 612-00001  *Delineator (Type I) 125. 000 0. 000
EACH 0. 000 0. 00
23.10000 0. 000 0. 00
0165 612-00003 *Del i neator (Type II1) 7.000 0. 000
EACH 0. 000 0. 00
23.10000 0. 000 0. 00



CONTI D C20548- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20548- ALTBI D2 ESTI MATE RUN 07/ 27/ 2016
PRQJECT: STA0132-019 (PCCP ALT) ESTI MATE NO 0001 12: 02: 35
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0170 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0.729 14, 160. 83
19, 425. 00000 0.729 14, 160. 83
0175 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 600 245, 798. 39
409, 663. 98000 0. 600 245, 798. 39
0180 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 000
LS 1. 000 8,137.50
8, 137. 50000 1. 000 8,137.50
0185 627-00005 *Epoxy Pavement Mar ki ng 326. 000 0. 000
GAL 0. 000 0. 00
94. 50000 0. 000 0. 00
0190 627-00011 *Pavenent Marking Paint (Waterborne) 441. 000 0. 000
GAL 210. 670 9,954. 16
47. 25000 210. 670 9,954. 16
0195 630- 00000 *Fl aggi ng 8, 100. 000 0. 000
HOUR 3,130. 250 83, 483. 77
26. 67000 3,130. 250 83, 483. 77
0200 630-00001 *Pilot Car Qperation 1, 100. 000 0. 000
HOUR 443. 000 23, 257.50
52. 50000 443. 000 23, 257.50
0205 630- 00007 *Traffic Control Inspection 30. 000 0. 000
DAY 12. 000 1,071. 00
89. 25000 12. 000 1,071. 00
0210 630-00012 *Traffic Control Managenent 65. 000 0. 000
DAY 31. 000 29, 295. 00
945. 00000 31. 000 29, 295. 00
0215 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 0. 000
EACH 1. 000 210. 00
210. 00000 1. 000 210. 00
0220 630- 80341 *Construction Traffic Sign (Panel Size A) 20. 000 0. 000
EACH 5. 000 105. 00

21. 00000 5. 000 105. 00



CONTI D C20548- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20548- ALTBI D2 ESTI MATE RUN 07/ 27/ 2016
PRQJECT: STA0132-019 (PCCP ALT) ESTI MATE NO 0001 12: 02: 35
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0225 630- 80342 *Construction Traffic Sign (Panel Size B) 62. 000 0. 000
EACH 31. 000 651. 00
21. 00000 31. 000 651. 00
0230 630-80344 *Construction Traffic Sign (Special) 324. 000 0. 000
SF 144. 000 2,268. 00
15. 75000 144. 000 2,268. 00
0235 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 3,675.00
3, 675. 00000 1. 000 3,675.00
0240 630- 80360 *Drum Channel i zi ng Devi ce 600. 000 0. 000
EACH 272.000 2, 856. 00
10. 50000 272.000 2, 856. 00
0245 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 7.000 73.50
10. 50000 7.000 73.50
0250 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 550. 000 0. 000
EACH 144. 500 1,517. 25
10. 50000 144. 500 1,517. 25
0255 630- 80380 *Traffic Cone 300. 000 0. 000
EACH 50. 000 52.50
1. 05000 50. 000 52.50
0260 630- 80430 *Runble Strip (Portable) 2. 000 0. 000
EACH 1. 000 3, 150. 00
3, 150. 00000 1. 000 3, 150. 00
0265 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0270 632-00000 N ght Work Lighting 1. 000 0. 000
LS 1. 000 7,556. 00
7,556. 00000 1. 000 7,556. 00
0275 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D
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COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 20548- ALTBI D2 ESTI MATE RUN 07/ 27/ 2016
PRQIECT: STA0132-019 (PCCP ALT) ESTI MATE NO 0001 12: 02: 35
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0280 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 1, 450. 000 1, 450. 00
1. 00000 1, 450. 000 1, 450. 00
0285 700-70013 F/ A Concrete Pavenent |ncentive 108, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70016 F/ A Fuel Cost Adj ustnent 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70018 F/ A Roadway Snoot hness | ncentive 106, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70021 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70380 F/ A Erosion Control 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 5,717,103.12$ 2,143,660.80% 2,143, 660. 80
CAT NOO300 0300 STRUCTURES
0310 203-00100 Mick Excavation 355. 000 0. 000
CY 0. 000 0. 00
23. 70000 0. 000 0. 00
0315 203-01565 Hydraul i ¢ Excavat or 20. 000 0. 000
HOUR 0. 000 0. 00
240. 00000 0. 000 0. 00
0320 203-01590 Front End Loader (Rubber Tire) 20. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0325 203-02330 Labor er 100. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00



CONTI D C20548- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 20548- ALTBI D2 ESTI MATE RUN 07/ 27/ 2016
PRQJECT: STA0132-019 (PCCP ALT) ESTI MATE NO 0001 12: 02: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO300 0300 STRUCTURES
0330 206-00065 Structure Backfill (FlowFill) 10. 000 0. 000
CcY 0. 000 0. 00
250. 00000 0. 000 0.00
0335 208-00103 Renoval and Di sposal of Sedinent (Labor) 60. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0340 208-00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0345 208-00400 Wat er Contr ol 1. 000 0. 000
LS 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0350 506-00218  Riprap (18 Inch) 80. 000 0. 000
CcY 0. 000 0. 00
129. 59000 0. 000 0. 00
0355 607-11525 Fence (Plastic) 750. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 52,530.70 $ 0.00$ 0. 00
CAT NOO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0360 620-00002 Field Ofice (Oass 2) 1. 000 0. 000
EACH 1. 000 20, 500. 00
20, 500. 00000 1. 000 20, 500. 00
0365 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 1. 000 11, 625. 00
11, 625. 00000 1. 000 11, 625. 00
0370 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 250. 00
1, 250. 00000 1. 000 1, 250. 00
CAT 0400 CURRENT AMI  $ 33,375.00 $ 33,375.00 % 33, 375. 00

PRQJIECT TOTAL CURRENT AMI $ 5,803,008.82¢% 2,177,035.80$% 2,177, 035.

80



